# Progress Report

## Internal Software Plan for the Intersmart Employee Portal

Last updated: **23 Oct 2026**

Accounts, Sales and the Project Office are built and LIVE, each visible only to its own department. The safety net (Phase 0) is about 85% done. Existing modules are working normally.

**Overall: 40%** of the plan complete (about 27 weeks in total)



## Is the live system safe?

- Website and login: working
- Database: working (backup taken before every live change)
- Existing modules (leave, attendance, projects, TA, chat and others): not affected
- Debug mode on the live server switched off (security improvement)

## The 8 phases

| # | Phase and what it delivers | Time | Status | Progress |
|---|---|---|---|---|
| 0 | **Safety net + hardening**<br>Backups, test environment, automatic checks, on/off switches for new modules, security fixes | 2 wks | In progress | |
| 1 | **Accounts module**<br>Payment approval, advance/pending payments, budget increase, targets, AMC list | 3 wks | In progress | |
| 2 | **Sales module**<br>Leads, project creation, sales inbox, meeting requests, sales dashboard | 4 wks | In progress | |
| 3 | **Project Manager + Coordinator core**<br>Accept project, department budgets, project tabs with payment lock, out-of-scope approval | 5 wks | In progress | |
| 4 | **UI / UX / Dev workflow**<br>Pages and sections, sprints, effort approval, QA hand-off, corrections with budget | 5 wks | Not started | |
| 5 | **Team Lead + resource screens**<br>Task inbox with priorities, team list, feedback, ratings | 3 wks | Not started | |
| 6 | **Dashboards + feedback**<br>Dashboards for every role, monthly customer feedback, appreciation approval | 3 wks | Not started | |
| 7 | **HR performance + go-live**<br>HR performance views, full testing, load test, rollout | 2 wks | Not started | |

## Done in this update

- Re-ran the full browser test after the fixes: 40 of 40 steps passed
- Ran the whole test script myself in a real browser on a local copy: 36 of 40 steps passed; the full lead-to-project chain passed
- Fixed what it found: clear error messages when an action is refused, and the Accounts team can now pick salespeople when setting targets
- Fixes released to the live system with a backup first; site checked before and after
- Saved the browser test in the project so it can be re-run after every change

# Phase 0 detail: the safety net

Phase 0 adds no features. It makes sure new work cannot break what already runs.

| Task | Status | Note |
|---|---|---|
| Take a live database backup before any change | Done | Backup taken before every release. Restore test passed: backup restored into a separate database with identical data (92 tables, 71 users, 687 tasks), then removed |
| Local test database that matches the live system | Done | Live structure saved as a reusable file; new test environments build in minutes |
| On/off switch for each new module | Done | Live. New modules stay hidden until switched on; tested |
| Login protection against repeated wrong passwords | Done | Live and confirmed: blocks after 10 wrong tries for one user, others unaffected |
| Automatic test check on every code change | Done | Running on GitHub; passes. Blocks new failures only |
| Live server debug mode off | Done | Done 23 Oct with backup and checks |
| Record current test health | Done | 165 tests: 125 pass, 40 were already failing; list saved so new breakage is caught |
| Safety test for every read screen of every module | Done | About 90 screens checked for 3 roles (Super Admin, Team Lead, Employee) on every change; none crash |
| Login expiry (90 days) and overall request limit per user | Done | Live. Nobody was logged out (no login was older than 90 days). Expired logins are cleaned daily |
| Sessions and cache moved off the database | Done | Live. Lighter load on the database for every page; site checked after the change |
| Fix: Super Admin dashboard widgets | Done | Found a bug on live (errors every 5 minutes); fixed and released. Please confirm the dashboard shows alerts and recent activity |
| Walk through every test workflow with a real browser (self-test) | Done | Claude ran all 40 steps in a real browser on a local copy. First run 36 passed; the 4 problems found were fixed and released; the re-run passed 40 of 40 |
| Test copy of live system (staging) | Needs approval | Needs a new sub-domain, web address (DNS) and certificate on your hosting account |
| Protect the main branch on GitHub (review required) | Needs approval | Would stop direct pushes to main; needs a decision on the team's workflow |
| Load test with 150 simulated users | Waiting for staging | Must not be run against the live site; will run on the test copy |
| Review the 40 older failing tests | Not started | Mostly biometric and leave tests written before recent changes |

## Phase 1 detail: Accounts module

The Accounts module is switched on in the live system. Access comes from the department: members of the Accounts team (and Super Admins) see it; everyone else does not.

| Task | Status | Note |
|---|---|---|
| Payment state of every project (advance awaiting, pending payment, paid in full) | Done | Project list with contract value, received and balance; filters and search |
| Approve or reject payments, with notifications | Done | Advance and later payments; the project coordinator and sales person are notified when a payment is approved |
| Budget increase | Done | Logged with a reason; management and HR are notified |
| Hold or terminate a project | Done | Reason is required; recorded in the audit log; coordinator and PMO notified |
| Sales targets (per person per month) | Done | Saving again for the same month updates it |
| AMC list | Done | Shows Expired automatically after the end date; filter for contracts ending in 30 days |

| Task | Status | Note |
|---|---|---|
| Access by department (Accounts team) and menu | Done | Live. Accounts team members and Super Admins see the menu; Sales team member checked and correctly blocked |
| Automated tests | Done | 10 new tests (switch, department access, payment flow, PMO notification, budget, hold, targets, AMC); 175 total, no new failures |
| Installed on the live system without disturbing it | Done | Backup first; 5 new tables added, nothing existing changed; site checked after every step |
| Check the screens by eye | Needs approval | Screens compile and the whole flow works through the real system, but nobody has looked at them in a browser yet. Please open Accounts > Projects & Payments and tell us anything that looks off |
| Switched on for the Accounts team | Done | Live since 23 Oct. Verified for the Accounts team lead (allowed) and the Sales team lead (blocked) |
| Link each project to its sales person | Waiting for Phase 2 | The Sales module will set this automatically; until then the sales person is not notified |

## Phase 2 detail: Sales module

The Sales module is switched on for the Sales team (and Super Admin). Built from the manager's sheet because the Sales document has not been received yet; field names are easy to change.

| Task | Status | Note |
|---|---|---|
| Leads with status, value and next follow-up | Done | New, Follow up, Hot, Ready to close, Won, Lost. Lost needs a reason. Each person sees their own; Super Admin and the Sales team lead see everyone's |
| Sales inbox (follow-up, proposal, meeting, other) with status updates | Done | Mark done with an outcome and set the next follow-up date, or cancel |
| Create a project (project intake) | Done | Platform, type, pages, quality level, budget, client details. Accounts is told an advance is awaiting; the project is linked to the salesperson |
| Payment approved notification from Accounts | Done | The salesperson is notified when Accounts approves a payment (tested end to end) |
| Projects list with payment state and progress % | Done | Progress comes from completed tasks once the team starts working |
| Hold or terminate a project | Done | Reason required; Accounts, PMO and the project coordinator are notified |
| Sales dashboard | Done | Leads to follow up, hot, ready to close with value, conversion %, target achieved vs target (set by Accounts), projects ongoing, pending actions, meetings attended, proposals shared |
| Automated tests and safe live install | Done | 9 new tests (184 total, no new failures). Backup first; 3 new tables; nothing existing changed; checked on live with Sales and Accounts logins |
| Out of scope requests, 'action required' and payment follow-up from PC / Accounts | Waiting for Phase 3 | These arrive from the Project Coordinator, who is built in Phase 3 |
| Meetings (view upcoming) and completed-project details (free support, AMC link, feedback) | Not started | Planned with the dashboards and feedback phase |
| Check the Sales screens by eye and confirm the project fields | Needs approval | Needs the Sales team to try it, and the Sales document so the fields match exactly |

## Phase 3 detail: Project Manager + Coordinator core

The Project Office is switched on for the PMO teams (project managers = PMO team leads and Super Admin; coordinators = PMO team members). The department work screens (UI, UX, Dev, QA) arrive in Phase 4.

| Task | Status | Note |
|---|---|---|
| Project list for the PMO | Done | Payment state, coordinator, department budget, progress, hold reason, 'date exceeded' and pending out-of-scope flags; filters and search. Coordinators see only their own projects |
| Assign a coordinator and accept the project | Done | Manager assigns a PMO team member; the coordinator accepts and a Planning project becomes Active; Sales is told |
| Department budgets | Done | Entered by hand per department. Over the contract value needs confirmation and tells the Super Admin |
| Hold with a reason | Done | Approval, content, images, payment gateway, SMS, SMTP, no response, out of scope, too many corrections, payment pending, budget exceeded, date exceeded, other. Everyone involved is notified |
| Payment lock and budget lock on project tabs | Done | Work tabs open once the advance is approved. Super Admin can override payment; PMO manager can override budget; both are recorded |
| Business analysis form and project resources | Done | Purpose, company, competitors, audience, USP, conclusion; brand book, logo, domain, brochure, proposal links |
| Out-of-scope requests | Done | Coordinator asks with effort; PMO manager approves or rejects; Sales is told to agree the extra cost with the client |
| Automated tests and safe live install | Done | 10 new tests (194 total, no new failures). Backup first; 7 new tables; nothing existing changed; checked on live with PMO leads, Sales and Accounts logins |
| Project categories tree and the PC rating | Not started | Rating needs the formula from the manager |
| UI, UX, Dev, QA and bugs tabs | Waiting for Phase 4 | Tabs and locks are in place; their working screens come next |
| Confirm who the project managers are | Needs approval | Assumed: PMO 1 / PMO 2 team leads are project managers, PMO team members are coordinators. Easy to change |

## What happens next

• Project managers, coordinators, Sales and Accounts: run one real project through the chain

• Phase 4: UI / UX / Dev workflow

• Staging copy and load test (needs your approval)

## Can the system handle 100+ users at the same time?

The database will not break with 100+ users working at once. The live server is strong (24 processors, 40 GB memory). Improvements planned in Phase 0 (lighter background checks, rate limits, caching) give comfortable room for 150 to 300 users at the same time. A load test will confirm the exact number.

## Open risks

| Risk | What we are doing |
|---|---|
| Sessions and cache were in the database | Fixed on live 23 Oct |
| Only login had rate limiting | Fixed: every signed-in user is now limited to 300 requests per minute |
| 40 older automated tests already fail | New failures are blocked meanwhile; review planned |
| An old unused copy of the app and its old database remain on the server | Archive after owner approval |
| No safe place to load-test yet | Staging copy needs approval |
| Sales fields were built from the manager's sheet, not the Sales document | Adjust once the document arrives; small change |
| Project manager role is assumed to be the PMO team leads | Confirm; changing it is a one-line rule |

## Decisions needed from the manager

• Send the Sales document fields. Phase 2 (Sales module) cannot start properly without them

• Approve creating the staging (test) copy: needs a sub-domain, DNS entry and certificate on your hosting

• Require review before merging to main on GitHub? (safer, but slows direct pushes)

• Send the Sales document fields (needed for Phase 2)

• How is budget per department calculated (sections x animation level)? Who can change it?

• Rating formula for Project Coordinators and resources (HR approval needed)

• Customer feedback questions, and who enters them

• Meetings: simple request/approve, or full calendar invites?

• Appreciation sharing to mail/LinkedIn: manual or automatic?

• Google review count: manual entry or automatic?

• Keep the old bug tracker alongside the new bug flow, or replace it?

• Go-live: pilot team first, or everyone at once?

## Change log

| Date | What changed |
|---|---|
| 24 Oct 2026 | Full browser self-test re-run: 40 of 40 passed. |
| 23 Oct 2026 (night) | Self-test of all workflows run; 4 issues found and fixed; fixes released. |
| 23 Oct 2026 (night) | Project Office built, installed and switched on for the PMO teams. |
| 23 Oct 2026 (late night) | Sales module built, installed and switched on for the Sales team. |
| 23 Oct 2026 (night) | Accounts module switched on for the Accounts team; access by department; PMO teams notified. |
| 23 Oct 2026 (late) | Phase 1 Accounts module built and installed on live (hidden). 8 new tests. |
| 23 Oct 2026 (night) | Login expiry, request limit, faster sessions/cache released to live. Backup restore test passed. Super Admin dashboard bug fixed. |
| 23 Oct 2026 (evening) | Safety features (module switch, login protection) released to live and verified. Automatic checks active on GitHub. |
| 23 Oct 2026 | Plan approved. Phase 0 started. Live debug mode off, live code updated, switch + login protection + automatic checks built. |