Progress Report

Internal Software Plan for the Intersmart Employee Portal

Last updated: **23 Oct 2026**

Phase 0 (safety net) is about 65% done and the first safety features are now live. All existing modules are working normally.

Overall: 5% of the plan complete (about 27 weeks in total)



Is the live system safe?

- Website and login: working
- Database: working (backup taken before every live change)
- Existing modules (leave, attendance, projects, TA, chat and others): not affected
- Debug mode on the live server switched off (security improvement)

The 8 phases

#	Phase and what it delivers	Time	Status	Progress
0	**Safety net + hardening** Backups, test environment, automatic checks, on/off switches for new modules, security fixes	2 wks	In progress	
1	**Accounts module** Payment approval, advance/pending payments, budget increase, targets, AMC list	3 wks	Not started	
2	**Sales module** Leads, project creation, sales inbox, meeting requests, sales dashboard	4 wks	Not started	
3	**Project Manager + Coordinator core** Accept project, department budgets, project tabs with payment lock, out-of-scope approval	5 wks	Not started	
4	**UI / UX / Dev workflow** Pages and sections, sprints, effort approval, QA hand-off, corrections with budget	5 wks	Not started	
5	**Team Lead + resource screens** Task inbox with priorities, team list, feedback, ratings	3 wks	Not started	
6	**Dashboards + feedback** Dashboards for every role, monthly customer feedback, appreciation approval	3 wks	Not started	
7	**HR performance + go-live** HR performance views, full testing, load test, rollout	2 wks	Not started	

Done in this update

- Released the safety features to the live site: module on/off switch and login protection (verified live, no downtime)
- Automatic test checks now run on GitHub for every change; first run passed
- Took a fresh live database backup before the release
- Earlier today: fixed bug-tracker search on live, turned off debug mode, cleaned leftover files, updated login heading

Phase 0 detail: the safety net

Phase 0 adds no features. It makes sure new work cannot break what already runs.

Task	Status	Note
Take a live database backup before any change	Done	Backup taken 23 Oct; restore test still to do
Local test database that matches the live system	Done	Live structure saved as a reusable file; new test environments can now be built in minutes
On/off switch for each new module	Done	Live since 23 Oct. New modules stay hidden until switched on; tested
Login protection against repeated wrong passwords	Done	Live since 23 Oct; confirmed on the live site (blocks after 10 wrong tries for one user, others unaffected)
Automatic test check on every code change	Done	Running on GitHub; first run passed. Blocks new failures only
Live server debug mode off	Done	Done 23 Oct with backup and checks
Record current test health	Done	159 tests: 119 pass, 40 were already failing; list saved so new breakage is caught
Test copy of live system (staging)	Not started	Needs a second database and sub-domain on the server
Protect the main branch on GitHub (review required)	Not started	Needs GitHub admin settings
Tests for modules that have none (WFH, TA, Hubstaff, bug tracker, chat, hall, issues)	Not started	Planned next
Faster, safer sessions and cache; login token expiry; general rate limits	Not started	Changes need care so nobody is logged out suddenly
Load test with 150 simulated users	Not started	Gives the manager a real number for the capacity question

What happens next

• Create the staging (test) copy of the live system and restore a backup there

• Add tests for modules that have none

• Safer sessions/cache and login token expiry, then a 150-user load test

• Then start Phase 1: Accounts module

Can the system handle 100+ users at the same time?

The database will not break with 100+ users working at once. The live server is strong (24 processors, 40 GB memory). Improvements planned in Phase 0 (lighter background checks, rate limits, caching) give comfortable room for 150 to 300 users at the same time. A load test will confirm the exact number.

Open risks

Risk	What we are doing
Sessions and cache are stored in the database, adding load per page	Move to faster storage in Phase 0
Only login has rate limiting so far	Add limits for uploads and general use
40 older automated tests already fail	Fix important ones; new failures are blocked meanwhile
An old unused copy of the app is on the server and could be mistaken for the live one	Archive after owner approval

Decisions needed from the manager

• Send the Sales document fields (needed for Phase 2)

• How is budget per department calculated (sections x animation level)? Who can change it?

• Rating formula for Project Coordinators and resources (HR approval needed)

- Customer feedback questions, and who enters them
- Meetings: simple request/approve, or full calendar invites?
- Appreciation sharing to mail/LinkedIn: manual or automatic?
- Google review count: manual entry or automatic?
- Keep the old bug tracker alongside the new bug flow, or replace it?
- Go-live: pilot team first, or everyone at once?

Change log

Date	What changed
23 Oct 2026 (evening)	Safety features (module switch, login protection) released to live and verified. Automatic checks active on GitHub.
23 Oct 2026	Plan approved. Phase 0 started. Live debug mode off, live code updated, switch + login protection + automatic checks built.