Progress Report

Internal Software Plan for the Intersmart Employee Portal

Last updated: **23 Oct 2026**

Accounts, Sales and the Project Office are built and LIVE, each visible only to its own department. The safety net (Phase 0) is about 85% done. Existing modules are working normally.

Overall: 40% of the plan complete (about 27 weeks in total)



Is the live system safe?

• Website and login: working

• Database: working (backup taken before every live change)

• Existing modules (leave, attendance, projects, TA, chat and others): not affected

• Debug mode on the live server switched off (security improvement)

The 8 phases

#	Phase and what it delivers	Time	Status	Progress
0	**Safety net + hardening** Backups, test environment, automatic checks, on/off switches for new modules, security fixes	2 wks	In progress	
1	**Accounts module** Payment approval, advance/pending payments, budget increase, targets, AMC list	3 wks	In progress	
2	**Sales module** Leads, project creation, sales inbox, meeting requests, sales dashboard	4 wks	In progress	
3	**Project Manager + Coordinator core** Accept project, department budgets, project tabs with payment lock, out-of-scope approval	5 wks	In progress	
4	**UI / UX / Dev workflow** Pages and sections, sprints, effort approval, QA hand-off, corrections with budget	5 wks	Not started	
5	**Team Lead + resource screens** Task inbox with priorities, team list, feedback, ratings	3 wks	Not started	
6	**Dashboards + feedback** Dashboards for every role, monthly customer feedback, appreciation approval	3 wks	Not started	
7	**HR performance + go-live** HR performance views, full testing, load test, rollout	2 wks	Not started	

Done in this update

• Built and released the Project Office: project list, coordinator assignment and acceptance, department budgets, hold reasons, payment and budget locks with overrides, business analysis, resources, out-of-scope approvals

• The whole chain now works: Sales creates a project, Accounts approves the advance, the PMO assigns a coordinator and opens the work tabs

• Fixed the Accounts side popup and label spacing; checked all screens in a real browser on a test copy

• 10 more tests; 194 in total, no new failures

Phase 0 detail: the safety net

Phase 0 adds no features. It makes sure new work cannot break what already runs.

Task	Status	Note
Take a live database backup before any change	Done	Backup taken before every release. Restore test passed: backup restored into a separate database with identical data (92 tables, 71 users, 687 tasks), then removed
Local test database that matches the live system	Done	Live structure saved as a reusable file; new test environments build in minutes
On/off switch for each new module	Done	Live. New modules stay hidden until switched on; tested
Login protection against repeated wrong passwords	Done	Live and confirmed: blocks after 10 wrong tries for one user, others unaffected
Automatic test check on every code change	Done	Running on GitHub; passes. Blocks new failures only
Live server debug mode off	Done	Done 23 Oct with backup and checks
Record current test health	Done	165 tests: 125 pass, 40 were already failing; list saved so new breakage is caught
Safety test for every read screen of every module	Done	About 90 screens checked for 3 roles (Super Admin, Team Lead, Employee) on every change; none crash
Login expiry (90 days) and overall request limit per user	Done	Live. Nobody was logged out (no login was older than 90 days). Expired logins are cleaned daily
Sessions and cache moved off the database	Done	Live. Lighter load on the database for every page; site checked after the change
Fix: Super Admin dashboard widgets	Done	Found a bug on live (errors every 5 minutes); fixed and released. Please confirm the dashboard shows alerts and recent activity
Test copy of live system (staging)	Needs approval	Needs a new sub-domain, web address (DNS) and certificate on your hosting account
Protect the main branch on GitHub (review required)	Needs approval	Would stop direct pushes to main; needs a decision on the team's workflow
Load test with 150 simulated users	Waiting for staging	Must not be run against the live site; will run on the test copy
Review the 40 older failing tests	Not started	Mostly biometric and leave tests written before recent changes

Phase 1 detail: Accounts module

The Accounts module is switched on in the live system. Access comes from the department: members of the Accounts team (and Super Admins) see it; everyone else does not.

Task	Status	Note
Payment state of every project (advance awaiting, pending payment, paid in full)	Done	Project list with contract value, received and balance; filters and search
Approve or reject payments, with notifications	Done	Advance and later payments; the project coordinator and sales person are notified when a payment is approved
Budget increase	Done	Logged with a reason; management and HR are notified
Hold or terminate a project	Done	Reason is required; recorded in the audit log; coordinator and PMO notified
Sales targets (per person per month)	Done	Saving again for the same month updates it
AMC list	Done	Shows Expired automatically after the end date; filter for contracts ending in 30 days
Access by department (Accounts team) and menu	Done	Live. Accounts team members and Super Admins see the menu; Sales team member checked and correctly blocked

Task	Status	Note
Automated tests	Done	10 new tests (switch, department access, payment flow, PMO notification, budget, hold, targets, AMC); 175 total, no new failures
Installed on the live system without disturbing it	Done	Backup first; 5 new tables added, nothing existing changed; site checked after every step
Check the screens by eye	Needs approval	Screens compile and the whole flow works through the real system, but nobody has looked at them in a browser yet. Please open Accounts > Projects & Payments and tell us anything that looks off
Switched on for the Accounts team	Done	Live since 23 Oct. Verified for the Accounts team lead (allowed) and the Sales team lead (blocked)
Link each project to its sales person	Waiting for Phase 2	The Sales module will set this automatically; until then the sales person is not notified

Phase 2 detail: Sales module

The Sales module is switched on for the Sales team (and Super Admin). Built from the manager's sheet because the Sales document has not been received yet; field names are easy to change.

Task	Status	Note
Leads with status, value and next follow-up	Done	New, Follow up, Hot, Ready to close, Won, Lost. Lost needs a reason. Each person sees their own; Super Admin and the Sales team lead see everyone's
Sales inbox (follow-up, proposal, meeting, other) with status updates	Done	Mark done with an outcome and set the next follow-up date, or cancel
Create a project (project intake)	Done	Platform, type, pages, quality level, budget, client details. Accounts is told an advance is awaiting; the project is linked to the salesperson
Payment approved notification from Accounts	Done	The salesperson is notified when Accounts approves a payment (tested end to end)
Projects list with payment state and progress %	Done	Progress comes from completed tasks once the team starts working
Hold or terminate a project	Done	Reason required; Accounts, PMO and the project coordinator are notified
Sales dashboard	Done	Leads to follow up, hot, ready to close with value, conversion %, target achieved vs target (set by Accounts), projects ongoing, pending actions, meetings attended, proposals shared
Automated tests and safe live install	Done	9 new tests (184 total, no new failures). Backup first; 3 new tables; nothing existing changed; checked on live with Sales and Accounts logins
Out of scope requests, 'action required' and payment follow-up from PC / Accounts	Waiting for Phase 3	These arrive from the Project Coordinator, who is built in Phase 3
Meetings (view upcoming) and completed-project details (free support, AMC link, feedback)	Not started	Planned with the dashboards and feedback phase
Check the Sales screens by eye and confirm the project fields	Needs approval	Needs the Sales team to try it, and the Sales document so the fields match exactly

Phase 3 detail: Project Manager + Coordinator core

The Project Office is switched on for the PMO teams (project managers = PMO team leads and Super Admin; coordinators = PMO team members). The department work screens (UI, UX, Dev, QA) arrive in Phase 4.

Task	Status	Note
Project list for the PMO	Done	Payment state, coordinator, department budget, progress, hold reason, 'date exceeded' and pending out-of-scope flags; filters and search. Coordinators see only their own projects
Assign a coordinator and accept the project	Done	Manager assigns a PMO team member; the coordinator accepts and a Planning project becomes Active; Sales is told
Department budgets	Done	Entered by hand per department. Over the contract value needs confirmation and tells the Super Admin
Hold with a reason	Done	Approval, content, images, payment gateway, SMS, SMTP, no response, out of scope, too many corrections, payment pending, budget exceeded, date exceeded, other. Everyone involved is notified
Payment lock and budget lock on project tabs	Done	Work tabs open once the advance is approved. Super Admin can override payment; PMO manager can override budget; both are recorded
Business analysis form and project resources	Done	Purpose, company, competitors, audience, USP, conclusion; brand book, logo, domain, brochure, proposal links
Out-of-scope requests	Done	Coordinator asks with effort; PMO manager approves or rejects; Sales is told to agree the extra cost with the client
Automated tests and safe live install	Done	10 new tests (194 total, no new failures). Backup first; 7 new tables; nothing existing changed; checked on live with PMO leads, Sales and Accounts logins
Project categories tree and the PC rating	Not started	Rating needs the formula from the manager
UI, UX, Dev, QA and bugs tabs	Waiting for Phase 4	Tabs and locks are in place; their working screens come next
Confirm who the project managers are	Needs approval	Assumed: PMO 1 / PMO 2 team leads are project managers, PMO team members are coordinators. Easy to change

What happens next

• Project managers, coordinators, Sales and Accounts: run one real project through the chain and report what is missing or off

• Confirm who the project managers are (assumption above)

• Phase 4: UI / UX / Dev workflow (pages and sections, sprints, effort approval, QA hand-off)

• Staging copy and load test (needs your approval)

Can the system handle 100+ users at the same time?

The database will not break with 100+ users working at once. The live server is strong (24 processors, 40 GB memory). Improvements planned in Phase 0 (lighter background checks, rate limits, caching) give comfortable room for 150 to 300 users at the same time. A load test will confirm the exact number.

Open risks

Risk	What we are doing
Sessions and cache were in the database	Fixed on live 23 Oct
Only login had rate limiting	Fixed: every signed-in user is now limited to 300 requests per minute
40 older automated tests already fail	New failures are blocked meanwhile; review planned
An old unused copy of the app and its old database remain on the server	Archive after owner approval
No safe place to load-test yet	Staging copy needs approval
Sales fields were built from the manager's sheet, not the Sales document	Adjust once the document arrives; small change
Project manager role is assumed to be the PMO team leads	Confirm; changing it is a one-line rule

Decisions needed from the manager

• Send the Sales document fields. Phase 2 (Sales module) cannot start properly without them

• Approve creating the staging (test) copy: needs a sub-domain, DNS entry and certificate on your hosting

• Require review before merging to main on GitHub? (safer, but slows direct pushes)

• Send the Sales document fields (needed for Phase 2)

• How is budget per department calculated (sections x animation level)? Who can change it?

• Rating formula for Project Coordinators and resources (HR approval needed)

• Customer feedback questions, and who enters them

• Meetings: simple request/approve, or full calendar invites?

• Appreciation sharing to mail/LinkedIn: manual or automatic?

• Google review count: manual entry or automatic?

• Keep the old bug tracker alongside the new bug flow, or replace it?

• Go-live: pilot team first, or everyone at once?

Change log

Date	What changed
23 Oct 2026 (night)	Project Office built, installed and switched on for the PMO teams.
23 Oct 2026 (late night)	Sales module built, installed and switched on for the Sales team.
23 Oct 2026 (night)	Accounts module switched on for the Accounts team; access by department; PMO teams notified.
23 Oct 2026 (late)	Phase 1 Accounts module built and installed on live (hidden). 8 new tests.
23 Oct 2026 (night)	Login expiry, request limit, faster sessions/cache released to live. Backup restore test passed. Super Admin dashboard bug fixed.
23 Oct 2026 (evening)	Safety features (module switch, login protection) released to live and verified. Automatic checks active on GitHub.
23 Oct 2026	Plan approved. Phase 0 started. Live debug mode off, live code updated, switch + login protection + automatic checks built.