Progress Report

Internal Software Plan for the Intersmart Employee Portal

Last updated: **23 Oct 2026**

Accounts, Sales, the Project Office and the first department work screens (UI pages) are LIVE, each visible only to the right people. The browser self-test passed all 40 earlier steps, and the 8 new UI steps pass; one combined run of all 48 is still to do. Existing modules are working normally.

Overall: 47% of the plan complete (about 27 weeks in total)

Is the live system safe?

- Website and login: working
- Database: working (backup taken before every live change)
- Existing modules (leave, attendance, projects, TA, chat and others): not affected
- Debug mode on the live server switched off (security improvement)

The 8 phases

#	Phase and what it delivers	Time	Status	Progress
0	**Safety net + hardening** Backups, test environment, automatic checks, on/off switches for new modules, security fixes	2 wks	In progress	
1	**Accounts module** Payment approval, advance/pending payments, budget increase, targets, AMC list	3 wks	In progress	
2	**Sales module** Leads, project creation, sales inbox, meeting requests, sales dashboard	4 wks	In progress	
3	**Project Manager + Coordinator core** Accept project, department budgets, project tabs with payment lock, out-of-scope approval	5 wks	In progress	
4	**UI / UX / Dev workflow** Pages and sections, sprints, effort approval, QA hand-off, corrections with budget	5 wks	In progress	
5	**Team Lead + resource screens** Task inbox with priorities, team list, feedback, ratings	3 wks	Not started	
6	**Dashboards + feedback** Dashboards for every role, monthly customer feedback, appreciation approval	3 wks	Not started	
7	**HR performance + go-live** HR performance views, full testing, load test, rollout	2 wks	Not started	

Done in this update

- Built and released the UI department screens: pages, sections, status chain with history, page budgets, My Work
- Ran the 8 new browser steps for the UI screens: all pass (the earlier 40 passed in their own run)
- 201 automated tests, no new failures

Phase 0 detail: the safety net

Phase 0 adds no features. It makes sure new work cannot break what already runs.

Task	Status	Note
Take a live database backup before any change	Done	Backup taken before every release. Restore test passed: backup restored into a separate database with identical data (92 tables, 71 users, 687 tasks), then removed
Local test database that matches the live system	Done	Live structure saved as a reusable file; new test environments build in minutes
On/off switch for each new module	Done	Live. New modules stay hidden until switched on; tested
Login protection against repeated wrong passwords	Done	Live and confirmed: blocks after 10 wrong tries for one user, others unaffected
Automatic test check on every code change	Done	Running on GitHub; passes. Blocks new failures only
Live server debug mode off	Done	Done 23 Oct with backup and checks
Record current test health	Done	165 tests: 125 pass, 40 were already failing; list saved so new breakage is caught
Safety test for every read screen of every module	Done	About 90 screens checked for 3 roles (Super Admin, Team Lead, Employee) on every change; none crash
Login expiry (90 days) and overall request limit per user	Done	Live. Nobody was logged out (no login was older than 90 days). Expired logins are cleaned daily
Sessions and cache moved off the database	Done	Live. Lighter load on the database for every page; site checked after the change
Fix: Super Admin dashboard widgets	Done	Found a bug on live (errors every 5 minutes); fixed and released. Please confirm the dashboard shows alerts and recent activity
Walk through every test workflow with a real browser (self-test)	Done	Claude ran all 40 steps in a real browser on a local copy. First run 36 passed; the 4 problems found were fixed and released; the re-run passed 40 of 40
Test copy of live system (staging)	Needs approval	Needs a new sub-domain, web address (DNS) and certificate on your hosting account
Protect the main branch on GitHub (review required)	Needs approval	Would stop direct pushes to main; needs a decision on the team's workflow
Load test with 150 simulated users	Waiting for staging	Must not be run against the live site; will run on the test copy
Review the 40 older failing tests	Not started	Mostly biometric and leave tests written before recent changes

Phase 1 detail: Accounts module

The Accounts module is switched on in the live system. Access comes from the department: members of the Accounts team (and Super Admins) see it; everyone else does not.

Task	Status	Note
Payment state of every project (advance awaiting, pending payment, paid in full)	Done	Project list with contract value, received and balance; filters and search
Approve or reject payments, with notifications	Done	Advance and later payments; the project coordinator and sales person are notified when a payment is approved
Budget increase	Done	Logged with a reason; management and HR are notified
Hold or terminate a project	Done	Reason is required; recorded in the audit log; coordinator and PMO notified
Sales targets (per person per month)	Done	Saving again for the same month updates it
AMC list	Done	Shows Expired automatically after the end date; filter for contracts ending in 30 days
Access by department (Accounts team) and menu	Done	Live. Accounts team members and Super Admins see the menu; Sales team member checked and correctly blocked

Task	Status	Note
Automated tests	Done	10 new tests (switch, department access, payment flow, PMO notification, budget, hold, targets, AMC); 175 total, no new failures
Installed on the live system without disturbing it	Done	Backup first; 5 new tables added, nothing existing changed; site checked after every step
Check the screens by eye	Needs approval	Screens compile and the whole flow works through the real system, but nobody has looked at them in a browser yet. Please open Accounts > Projects & Payments and tell us anything that looks off
Switched on for the Accounts team	Done	Live since 23 Oct. Verified for the Accounts team lead (allowed) and the Sales team lead (blocked)
Link each project to its sales person	Waiting for Phase 2	The Sales module will set this automatically; until then the sales person is not notified

Phase 2 detail: Sales module

The Sales module is switched on for the Sales team (and Super Admin). Built from the manager's sheet because the Sales document has not been received yet; field names are easy to change.

Task	Status	Note
Leads with status, value and next follow-up	Done	New, Follow up, Hot, Ready to close, Won, Lost. Lost needs a reason. Each person sees their own; Super Admin and the Sales team lead see everyone's
Sales inbox (follow-up, proposal, meeting, other) with status updates	Done	Mark done with an outcome and set the next follow-up date, or cancel
Create a project (project intake)	Done	Platform, type, pages, quality level, budget, client details. Accounts is told an advance is awaiting; the project is linked to the salesperson
Payment approved notification from Accounts	Done	The salesperson is notified when Accounts approves a payment (tested end to end)
Projects list with payment state and progress %	Done	Progress comes from completed tasks once the team starts working
Hold or terminate a project	Done	Reason required; Accounts, PMO and the project coordinator are notified
Sales dashboard	Done	Leads to follow up, hot, ready to close with value, conversion %, target achieved vs target (set by Accounts), projects ongoing, pending actions, meetings attended, proposals shared
Automated tests and safe live install	Done	9 new tests (184 total, no new failures). Backup first; 3 new tables; nothing existing changed; checked on live with Sales and Accounts logins
Out of scope requests, 'action required' and payment follow-up from PC / Accounts	Waiting for Phase 3	These arrive from the Project Coordinator, who is built in Phase 3
Meetings (view upcoming) and completed-project details (free support, AMC link, feedback)	Not started	Planned with the dashboards and feedback phase
Check the Sales screens by eye and confirm the project fields	Needs approval	Needs the Sales team to try it, and the Sales document so the fields match exactly

Phase 3 detail: Project Manager + Coordinator core

The Project Office is switched on for the PMO teams (project managers = PMO team leads and Super Admin; coordinators = PMO team members). The department work screens (UI, UX, Dev, QA) arrive in Phase 4.

Task	Status	Note
Project list for the PMO	Done	Payment state, coordinator, department budget, progress, hold reason, 'date exceeded' and pending out-of-scope flags; filters and search. Coordinators see only their own projects
Assign a coordinator and accept the project	Done	Manager assigns a PMO team member; the coordinator accepts and a Planning project becomes Active; Sales is told
Department budgets	Done	Entered by hand per department. Over the contract value needs confirmation and tells the Super Admin
Hold with a reason	Done	Approval, content, images, payment gateway, SMS, SMTP, no response, out of scope, too many corrections, payment pending, budget exceeded, date exceeded, other. Everyone involved is notified
Payment lock and budget lock on project tabs	Done	Work tabs open once the advance is approved. Super Admin can override payment; PMO manager can override budget; both are recorded
Business analysis form and project resources	Done	Purpose, company, competitors, audience, USP, conclusion; brand book, logo, domain, brochure, proposal links
Out-of-scope requests	Done	Coordinator asks with effort; PMO manager approves or rejects; Sales is told to agree the extra cost with the client
Automated tests and safe live install	Done	10 new tests (194 total, no new failures). Backup first; 7 new tables; nothing existing changed; checked on live with PMO leads, Sales and Accounts logins
Project categories tree and the PC rating	Not started	Rating needs the formula from the manager
UI, UX, Dev, QA and bugs tabs	Waiting for Phase 4	Tabs and locks are in place; their working screens come next
Confirm who the project managers are	Needs approval	Assumed: PMO 1 / PMO 2 team leads are project managers, PMO team members are coordinators. Easy to change

Phase 4 detail: UI / UX / Dev workflow

Built in slices. Slice 1 (UI department) is live. Next: UX and Dev sprints with effort approval, QA hand-off, and corrections with budget approval. Budgets are entered by hand until the manager gives the formula.

Task	Status	Note
UI pages: add pages, assign a designer, due date, Figma link, animation level	Done	Pages beyond the number sold wait for the project manager to approve them
Sections and sub-sections (title, subtitle, statistics, content, description)	Done	Limited to the number planned for the page; the UI lead can raise it
Page status chain with history	Done	Pending, Ongoing, Completed, three internal revisions, Waiting for feedback, Rejected, three corrections. Every change is logged with who and why; UI lead and coordinator are told
Page budgets inside the design budget	Done	Entered by hand. The total can never go above what the project manager gave the design team
My Work screen for team members	Done	People see only projects where their department has a budget, or that they coordinate. Payment and budget locks still apply
Tested and installed on live	Done	6 new unit tests (201 total) and 8 new browser steps; backup first; 3 new tables; nothing existing changed
UX and Dev: sprints and effort requests	In progress	Built and passing its automated tests, saved safely but not yet released to the live system. Needs one clean full browser run first
QA hand-off and bug list	Not started	Finished work moves to QA automatically; budget overruns alert the project manager

Task	Status	Note
Corrections with budget approval	Not started	Coordinator raises, team lead sets effort, project manager approves against the budget
Automatic page budget from sections x animation level	Needs approval	Waiting for the manager's formula

What happens next

- Finish and release the UX and Dev sprints (one clean full browser test, then a backed-up release)
- Slice 3: QA hand-off and budget-overrun alerts; slice 4: corrections with budget approval
- Then team lead and resource screens, HR views and dashboards
- Manager's answers (formula, ratings, feedback questions) and your approvals (staging, GitHub review rule)

Can the system handle 100+ users at the same time?

The database will not break with 100+ users working at once. The live server is strong (24 processors, 40 GB memory). Improvements planned in Phase 0 (lighter background checks, rate limits, caching) give comfortable room for 150 to 300 users at the same time. A load test will confirm the exact number.

Open risks

Risk	What we are doing
Sessions and cache were in the database	Fixed on live 23 Oct
Only login had rate limiting	Fixed: every signed-in user is now limited to 300 requests per minute
40 older automated tests already fail	New failures are blocked meanwhile; review planned
An old unused copy of the app and its old database remain on the server	Archive after owner approval
No safe place to load-test yet	Staging copy needs approval
Sales fields were built from the manager's sheet, not the Sales document	Adjust once the document arrives; small change
Project manager role is assumed to be the PMO team leads	Confirm; changing it is a one-line rule

Decisions needed from the manager

- Send the Sales document fields. Phase 2 (Sales module) cannot start properly without them
- Approve creating the staging (test) copy: needs a sub-domain, DNS entry and certificate on your hosting
- Require review before merging to main on GitHub? (safer, but slows direct pushes)
- Send the Sales document fields (needed for Phase 2)
- How is budget per department calculated (sections x animation level)? Who can change it?
- Rating formula for Project Coordinators and resources (HR approval needed)
- Customer feedback questions, and who enters them
- Meetings: simple request/approve, or full calendar invites?
- Appreciation sharing to mail/LinkedIn: manual or automatic?
- Google review count: manual entry or automatic?
- Keep the old bug tracker alongside the new bug flow, or replace it?
- Go-live: pilot team first, or everyone at once?

Change log

Date	What changed
24 Oct 2026 (night)	Paused by the owner. UX and Dev sprints are built and saved on a separate branch, not yet released. Local test machines shut down.
24 Oct 2026	Phase 4 slice 1 (UI department work screens) built, installed and switched on.
24 Oct 2026	Full browser self-test re-run: 40 of 40 passed.
23 Oct 2026 (night)	Self-test of all workflows run; 4 issues found and fixed; fixes released.
23 Oct 2026 (night)	Project Office built, installed and switched on for the PMO teams.
23 Oct 2026 (late night)	Sales module built, installed and switched on for the Sales team.
23 Oct 2026 (night)	Accounts module switched on for the Accounts team; access by department; PMO teams notified.
23 Oct 2026 (late)	Phase 1 Accounts module built and installed on live (hidden). 8 new tests.
23 Oct 2026 (night)	Login expiry, request limit, faster sessions/cache released to live. Backup restore test passed. Super Admin dashboard bug fixed.
23 Oct 2026 (evening)	Safety features (module switch, login protection) released to live and verified. Automatic checks active on GitHub.
23 Oct 2026	Plan approved. Phase 0 started. Live debug mode off, live code updated, switch + login protection + automatic checks built.