Progress Report

Internal Software Plan for the Intersmart Employee Portal

Last updated: **23 Oct 2026**

Phase 0 (safety net) is about 85% done. The security and stability fixes are live. What remains needs a decision or access from you (see below). All existing modules are working normally.

Overall: 6% of the plan complete (about 27 weeks in total)



Is the live system safe?

- Website and login: working
- Database: working (backup taken before every live change)
- Existing modules (leave, attendance, projects, TA, chat and others): not affected
- Debug mode on the live server switched off (security improvement)

The 8 phases

#	Phase and what it delivers	Time	Status	Progress
0	**Safety net + hardening** Backups, test environment, automatic checks, on/off switches for new modules, security fixes	2 wks	In progress	
1	**Accounts module** Payment approval, advance/pending payments, budget increase, targets, AMC list	3 wks	Not started	
2	**Sales module** Leads, project creation, sales inbox, meeting requests, sales dashboard	4 wks	Not started	
3	**Project Manager + Coordinator core** Accept project, department budgets, project tabs with payment lock, out-of-scope approval	5 wks	Not started	
4	**UI / UX / Dev workflow** Pages and sections, sprints, effort approval, QA hand-off, corrections with budget	5 wks	Not started	
5	**Team Lead + resource screens** Task inbox with priorities, team list, feedback, ratings	3 wks	Not started	
6	**Dashboards + feedback** Dashboards for every role, monthly customer feedback, appreciation approval	3 wks	Not started	
7	**HR performance + go-live** HR performance views, full testing, load test, rollout	2 wks	Not started	

Done in this update

- Released login expiry (90 days) and a per-user request limit to live; nobody was logged out
- Moved sessions and cache off the database on live; site checked after each step
- Backup restore test passed: data restored identically in a separate database, then removed
- Found and fixed a live bug: Super Admin dashboard widgets (alerts, recent activity) were failing every few minutes
- Added a safety test that opens about 90 screens for 3 roles on every change
- Test count is now 165 (125 passing); the 40 older failures are tracked and no new ones were introduced

Phase 0 detail: the safety net

Phase 0 adds no features. It makes sure new work cannot break what already runs.

Task	Status	Note
Take a live database backup before any change	Done	Backup taken before every release. Restore test passed: backup restored into a separate database with identical data (92 tables, 71 users, 687 tasks), then removed
Local test database that matches the live system	Done	Live structure saved as a reusable file; new test environments build in minutes
On/off switch for each new module	Done	Live. New modules stay hidden until switched on; tested
Login protection against repeated wrong passwords	Done	Live and confirmed: blocks after 10 wrong tries for one user, others unaffected
Automatic test check on every code change	Done	Running on GitHub; passes. Blocks new failures only
Live server debug mode off	Done	Done 23 Oct with backup and checks
Record current test health	Done	165 tests: 125 pass, 40 were already failing; list saved so new breakage is caught
Safety test for every read screen of every module	Done	About 90 screens checked for 3 roles (Super Admin, Team Lead, Employee) on every change; none crash
Login expiry (90 days) and overall request limit per user	Done	Live. Nobody was logged out (no login was older than 90 days). Expired logins are cleaned daily
Sessions and cache moved off the database	Done	Live. Lighter load on the database for every page; site checked after the change
Fix: Super Admin dashboard widgets	Done	Found a bug on live (errors every 5 minutes); fixed and released. Please confirm the dashboard shows alerts and recent activity
Test copy of live system (staging)	Needs approval	Needs a new sub-domain, web address (DNS) and certificate on your hosting account
Protect the main branch on GitHub (review required)	Needs approval	Would stop direct pushes to main; needs a decision on the team's workflow
Load test with 150 simulated users	Waiting for staging	Must not be run against the live site; will run on the test copy
Review the 40 older failing tests	Not started	Mostly biometric and leave tests written before recent changes

What happens next

- Your approval for the staging copy (sub-domain, DNS, certificate), then the 150-user load test on it
- Decide whether to require review before changes reach the main branch on GitHub
- Review and fix the 40 older failing tests
- Start Phase 1: Accounts module (can begin in parallel)

Can the system handle 100+ users at the same time?

The database will not break with 100+ users working at once. The live server is strong (24 processors, 40 GB memory). Improvements planned in Phase 0 (lighter background checks, rate limits, caching) give comfortable room for 150 to 300 users at the same time. A load test will confirm the exact number.

Open risks

Risk	What we are doing
Sessions and cache were in the database	Fixed on live 23 Oct
Only login had rate limiting	Fixed: every signed-in user is now limited to 300 requests per minute
40 older automated tests already fail	New failures are blocked meanwhile; review planned
An old unused copy of the app and its old database remain on the server	Archive after owner approval
No safe place to load-test yet	Staging copy needs approval

Decisions needed from the manager

• Approve creating the staging (test) copy: needs a sub-domain, DNS entry and certificate on your hosting

• Require review before merging to main on GitHub? (safer, but slows direct pushes)

• Send the Sales document fields (needed for Phase 2)

• How is budget per department calculated (sections x animation level)? Who can change it?

• Rating formula for Project Coordinators and resources (HR approval needed)

• Customer feedback questions, and who enters them

• Meetings: simple request/approve, or full calendar invites?

• Appreciation sharing to mail/LinkedIn: manual or automatic?

• Google review count: manual entry or automatic?

• Keep the old bug tracker alongside the new bug flow, or replace it?

• Go-live: pilot team first, or everyone at once?

Change log

Date	What changed
23 Oct 2026 (night)	Login expiry, request limit, faster sessions/cache released to live. Backup restore test passed. Super Admin dashboard bug fixed.
23 Oct 2026 (evening)	Safety features (module switch, login protection) released to live and verified. Automatic checks active on GitHub.
23 Oct 2026	Plan approved. Phase 0 started. Live debug mode off, live code updated, switch + login protection + automatic checks built.